COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2019

ESTI MATE SUMVARY 12:11: 33
CONTI D C20258- COMBO ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TI ME: 4,21 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 04/ 11/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16,910, 328.69 PARTI Cl PATI NG $ 238, 055. 25 $ 238, 055. 25
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1. 41% TOTAL EARNI NGS 238, 055. 25 238, 055. 25
FUNDS AVAI LABLE: $ 16,672, 273.44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 238, 055. 25 238, 055. 25
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,141. 66 -7,141. 66
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 230, 913. 59 230, 913. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 230, 913. 59 230, 913. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 230, 913. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ERL19A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 0. 000
ACRE 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0.00
0015 202-00010 Renpval of Tree 362. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0020 202-00015 Renoval of Headwal | 8. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0025 202-00019  Rerpval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0030 202-00033 Renoval of Pipe 15. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0.00
0045 202-00150  Reroval of Wall 15. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0050 202-00155 *Renoval of Wall 166. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 202-00200 Renoval of Sidewal k 896. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00201

202- 00203

202- 00206

202- 00220

202- 00810

202- 00821

202-01130

202- 01135

202-01140

202- 01300

202- 04002

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Renmoval of Curb
Renoval of Curb and Gutter

Renoval

of Concrete Curb Ranp

*Rermoval of Asphalt Mat

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail

Type 3

Thri e Beam

*Rermoval of Guardrail

Renoval of Guardrail Type 4

*Renoval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
417. 000
LF
12. 00000
42.000
LF
6. 00000
11. 000
sy
10. 00000
34, 571. 000
sy
5. 50000
92. 000
EACH
56. 00000
2.000
EACH
56. 00000
6, 555. 000
LF
2.50000
150. 000
LF
6. 00000
2, 795. 000
LF
11. 00000
24.000
EACH
215. 00000
48. 000
EACH

850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

Page 3

ESTI MATE RUN 04/ 17/ 2019

6, 800

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

12:11:33

AMOUNT

6, 800

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 203-00010

0120 203-00040

0125 203-00100

0130 203-00400

0135 203-00598

0140 203-01100

0145 203-01510

0150 203-01597

0155 203-02324

0160 206-01786

0165 207-00205

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Uncl assi fied Excavation (Conplete In Place)

Uncl assi fied Excavation (Speci al)

Mick Excavation

*Rock Excavation

*Rock Scal i ng

Proof Rolling

Backhoe

*Pot hol i ng

*Bl ast Vibration Mnitoring

*Shoring (Area 6)

Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
1, 277. 000
cy
45. 00000
44, 000. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
900. 000
HOUR
110. 00000
20. 000
HOUR
250. 00000
1. 000
LS

180, 000. 00000

1. 000

LS
14, 900. 00000
8, 550. 000

cy

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 17/ 2019

330.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

330.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00310 St ockpil e Wetl and Topsoi | 3. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0175 208-00008 *Erosion Log Type 2 (12 Inch) 20, 000. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0180 208-00023  *Erosion Log (Type 3)(12 Inch) 4, 000. 000 0. 000
LF 2,277.000 13, 434. 30
5. 90000 2,277.000 13, 434. 30
0185 208-00035 *Aggr egate Bag 400. 000 0. 000
LF 192. 000 1, 075. 20
5. 60000 192. 000 1,075. 20
0190 208-00041 Rock Check Dam 100. 000 0. 000
EACH 0. 000 0.00
285. 00000 0. 000 0. 00
0195 208-00045 Concrete Washout Structure 7.000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0200 208-00070 Vehi cl e Tracki ng Pad 14. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0205 208-00103 Renoval and Disposal of Sedinent (Labor) 600. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0210 208-00105 Renoval and Disposal of Sedinment (Equipnent) 600. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0215 208-00106 *Sweepi ng (Sedi ment Renoval ) 600. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 208-00207 *Erosion Control Management 250. 000 0. 000
DAY 4.000 540. 00

135. 00000 4. 000 540. 00



CONTI D

ROADWAY

CAT NO0200

0225 208-00300

0230 208-00301

0235 208-00400

0240 208-00520

0245 210-00011

0250 210-00012

0255 210-00013

0260 210-00090

0265 210-00815

0270 211-01115

0275 211-03005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Tenporary Berms

Tenporary Diversion

Wat er Control

Tenporary Stream Crossing

*Reset Mail box Structure (Type 1)

*Reset Mailbox Structure (Type 2)

*Reset Mail box Structure (Type 3)

*Reset Delineator

*Reset Sign Panel

*Rock Reinforcenment (Nunmber 10)

Dewat eri ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

300. 000
LF
8. 65000

2,700. 000
LF
55. 00000

1.000
LS
150, 000. 00000

1. 000

LS
30, 000. 00000
21. 000

EACH
270. 00000
6. 000

EACH
280. 00000
3. 000

EACH
380. 00000
1. 000

EACH
25. 00000
1. 000

EACH
110. 00000
14, 850. 000

LF

98. 00000
1. 000

LS

185, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 212-00006

0285 212-00007

0290 212-00022

0295 212-00032

0300 213-00004

0305 213-00012

0310 213-00061

0315 214-00145

0320 214-01013

0325 216-00042

0330 216-00301

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Native) (Hydraulic)

*Seedi ng (R parian)

*Soi | Conditioning

*Mil ching (Weed Free Straw)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Pl ant Protection Fence

*Live WIIlow Stakes

*Soi|l Retention Bl anket (Biodegradable Straw Coconut)

*Turf Reinforcenment Mat (Class 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 200
ACRE
450. 00000
1. 000
ACRE
1, 000. 00000
0. 200
ACRE
3, 500. 00000
10. 400
ACRE
3, 400. 00000
9. 400
ACRE
630. 00000
1. 000
ACRE
3, 500. 00000
1, 880. 000
LB
2. 75000
1, 730. 000
LF
6. 00000
100. 000
EACH
3. 25000
4, 000. 000
%
2.30000
1, 700. 000
sy

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 217-00015  Noxi ous Weed Managenent 300. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 1, 300. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Cl ass 6) 6, 619. 000 0. 000
cY 0. 000 0. 00
49. 50000 0. 000 0. 00
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0.00
145. 00000 0. 000 0. 00
0360 403-09210 *Stone Matrix Asphal t 3,921. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 7, 338. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0370 420-00113 Ceotextile (Drainage) (Cass 2) 21, 044. 000 0. 000
SY 0. 000 0. 00
1. 80000 0. 000 0. 00
0375 504-08255  *Masonry Landscape Wall (Dry Stack) 73.000 0. 000
SF 0. 000 0.00
59. 00000 0. 000 0. 00
0380 506-00206 Ri prap (6 Inch) 777.000 0. 000
cY 0. 000 0. 00
78. 00000 0. 000 0. 00
0385 506-00212 Riprap (12 Inch) 70. 000 0. 000
cY 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00218 Ri prap (18 Inch) 7, 888. 000 0. 000
cY 0. 000 0.00
80. 00000 0. 000 0. 00
0395 506-00224 Riprap (24 Inch) 50. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0.00
0400 506-00612 Matrix Riprap (12 Inch) 4, 263. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0405 514-00048 Pedestrian Railing (48 Inch) 238. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0.00
0410 601-01000 Concrete Class B 53. 000 0. 000
cY 0. 000 0.00
697. 00000 0. 000 0. 00
0415 601-01050 Concrete Class B (Wall) 18. 000 0. 000
cY 0. 000 0. 00
800. 00000 0. 000 0.00
0420 602-00000 *Reinforcing Steel 12, 965. 000 0. 000
LB 0. 000 0.00
1. 05000 0. 000 0. 00
0425 603-10240 24 Inch Corrugated Steel Pipe 15. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0.00
0430 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0435 604- 00305 Inlet Type C (5 Foot) 3.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0.00

4,700. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0445 604-00510

0450 606-00301

0455 606-00910

0460 606-00940

0465 606-01370

0470 606-01385

0475 606-01390

0480 606-02003

0485 606- 02005

0490 607-11525

0495 607-55040

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

Guardrail Type 9 (Style CA)

Cuardrail Type 9 (Style CE)

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Pl astic)

*Mesh Anchor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 500. 00000
5, 169. 000
LF
47.00000
1, 519. 000
LF
79. 00000
1, 238. 000
LF
160. 00000
10. 000
EACH
4, 790. 00000
2.000
EACH
1, 600. 00000
2.000
EACH
2, 180. 00000
3. 000
EACH
5, 100. 00000
15. 000
EACH
3, 900. 00000
700. 000
LF
2.00000
50. 000
EACH

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
700. 000
700. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 17/ 2019

1, 400.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

12:11:33

AMOUNT

1, 400.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0500 607-55100

0505

608- 00006

0510

609- 21010

0515

609-21020

0520

612-00101

0525

612- 00102

0530

612-00103

0535

614- 00011

0540

614-00012

0545

614- 01503

0550 614-01573

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20258-BI D
ER119A- 065 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Wre Mesh 68, 700. 000
SF
3. 15000
Concrete Sidewal k (6 Inch) 1, 524. 000
Sy
59. 00000
Curb and Gutter Type 2 (Section |-B) 57. 000
LF
34. 00000
Curb and Gutter Type 2 (Section II-B) 884. 000
LF
36. 00000
*Del ineator (Drivable Concrete Installation) (Type I) 156. 000
EACH
115. 00000
*Del i neator (Drivable Concrete Installation) (Type II) 1. 000
EACH
120. 00000
*Del i neator (Drivable Concrete Installation) (Type 28. 000
Il
) EACH
125. 00000
*Si gn Panel (Class |) 448. 000
SF
21. 00000
*Sign Panel (Class I1) 322.000
SF
26. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 86. 000
EACH
150. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000
Sl i pbase
EACH

355. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0555 614-80000

0560

614-80385

0565

615- 00050

0570

621- 00450

0575

624-21013

0580

624- 27025

0585

624- 27031

0590

624- 27037

0595

624- 27049

0600

625- 00000

0605 626- 00000

C20258- COVBO
20258-BID
ER119A- 065

*Fl ashi ng Beacon

*Runbl e Strip

Enbanknent

*Det our

Pavenent

12 Inch

Dr ai nage

24 Inch

Dr ai nage

30 Inch

Dr ai nage

36 Inch

Dr ai nage

48 I nch Drainage

| TEM

Pi pe

Pi pe

Pi pe

Pi pe

Pi pe

DESCRI PTI ON

Protector Type 5

(dass

(C ass

(dass

(C ass

(dass

*Construction Surveying

*Mobi | i zati on

1

7)

7

7)

7

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

n

n

n

n

n

Pl ace)

Pl ace)

Pl ace)

Pl ace)

Pl ace)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
1, 960. 00000
9, 018. 000
LF
0. 18000
3. 000
EACH
4, 400. 00000
500. 000
sy
55. 00000
255. 000
LF
68. 50000
34. 000
LF
90. 00000
62. 000
LF
165. 00000
530. 000
LF
150. 00000
76. 000
LF
210. 00000
0. 600
LS

250, 000. 00000

0. 500
LS
3, 480, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
80. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 04/ 17/ 2019

4,400

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

4,400

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0610 626-01102

0615

627- 00001

0620

627-00008

0625

627-01010

0630

627- 30405

0635

629- 01003

0640

630- 00000

0645

630- 00007

0650

630- 00012

0655

630- 80335

0660 630-80341

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Public Information Services (Tier Il)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Survey Mnunent

(Type 3)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
65, 000. 00000
116. 000
GAL
65. 00000
116. 000
GAL
85. 00000
174. 000
SF
25. 00000
54. 000
SF
20. 00000
3. 000
EACH
1, 500. 00000
8, 450. 000
HOUR
27.00000
125. 000
DAY
450. 00000
250. 000
DAY
1, 000. 00000
12. 000
EACH
300. 00000
22.000
EACH

75. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 230
. 230

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 250
. 250

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 04/ 17/ 2019

14, 950.

4, 650.

2, 250.

8, 000.

450.

00

.00

.00

.00

.00

.00

75

00

00

.00

12:11:33

AMOUNT

14, 950.

4, 650.

2, 250.

8, 000.

450.

00

.00

.00

.00

.00

.00

75

00

00

.00

00



CONTI D

CAT NO0200

0665

0670

0675

0680

0685

0690

0695

0700

0705

0710

0715

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630-80370

630- 80380

630- 85010

630- 85020

630- 86810

632- 00000

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze B)

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
134. 000
EACH
80. 00000
2.000
EACH
200. 00000
210. 000
SF
30. 00000
14. 000
EACH
6, 000. 00000
150. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
150. 000
EACH
11. 00000
12. 000
EACH
5, 600. 00000
2.000
EACH
30, 000. 00000
5. 000
EACH
25, 000. 00000
1. 000
LS

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
34. 000
34. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
32.500
32.500

0. 000
0. 000
0. 000

0. 000
55. 000
55. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 04/ 17/ 2019

2,720

15, 000

650.

605

30, 000

00

.00

.00

00

00

.00

00

.00

00

.00

.00

12:11:33

AMOUNT

2,720

15, 000

650.

605

30, 000

00

.00

.00

00

00

.00

00

.00

00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 700-70010 F/ A M nor Contract Revisions 375, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0725 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0730 700-70016 F/ A Fuel Cost Adjustnent 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0735 700-70018 F/ A Roadway Snoot hness Incentive 52, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0740 700-70019 F/ A Asphalt Cement Cost Adj ustnent 12, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0745 700-70023 F/ A On- The-Job Trai nee 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0750 700-70025 F/A Quality Incentive Payment 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0751 700- 70034 F/ A Add Anbul ance Standby Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0755 700- 70594 F/ A DRB Standing Conmittee 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $14, 743, 660. 69 $ 107,255.25% 107, 255. 25
CAT NO0300 RETAI NI NG WALLS

0765 206- 00000 Structure Excavation 175. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D:

C20258- COVBO

20258-BID
ER119A- 065

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 04/ 17/ 2019

CAT NO0300

0770

0775

0780

0785

0790

0795

0800

0805

0810

0815

206- 00100

504- 06400

504- 06406

504- 06410

504- 08255

601- 03050

601- 40401

602- 00020

605- 00061

641-10010

| TEM
DESCRI PTI ON
RETAI NI NG WALLS
Structure Backfill (O ass 1)

*Soi | Nail Wall

*Soi |

Nai |

*Verification Testing

*Masonry Landscape \Wal |

(Dry Stack)

*Concrete Class D (wvall)

Concrete Stain

*Structural

*Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

ESTI MATE NG 0001 12:11: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
146. 000 0. 000
oY 0. 000 0. 00
51. 00000 0. 000 0. 00
1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
8, 245. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
740. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
300. 000 0. 000
oY 0. 000 0. 00
905. 00000 0. 000 0. 00
7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 1,191,546.00 $ 0.00$ 0.00



CONTI D

C20258- COVBO
20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 17
ESTI MATE RUN 04/ 17/ 2019
12:11: 33

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0820

0825

0830

0835

0840

0845

0850

0855

0860

202- 00500

206- 00000

206- 00100

206- 01785

515-00120

601- 03030

601- 40300

602- 00020

606- 11010

CAT NO0302

0865

202- 00246

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Cass 1)

*Shoring (Area 5)

*\Wat er proof i ng (Menbrane)

Concrete Class D (Box Cul vert)

*Structural

Concrete Coating

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 10R
D-15-G
*Rermoval of Asphalt Mat (Planing) (Special)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
EACH
9, 000. 00000
59. 000
cy
28. 00000
49. 000
cy
51. 00000
1. 000
LS
25, 700. 00000
13. 000
sy
22. 00000
37.000
cy
700. 00000
52. 000
sy
10. 00000
5, 850. 000
LB
1. 10000
36. 000
LF
475. 00000
CAT 0301  CURRENT AMT $
400. 000
sy

45. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

89,092.00% 0

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0880 203-00100  Mick Excavation 767. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cy 0. 000 0. 00
170. 00000 0. 000 0. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
27, 800. 00000 0. 000 0. 00
0900 206-01784  *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
43, 500. 00000 0. 000 0. 00
0905 210-00530 Rebuild Portions of Present Structure 60. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0.00
0910 403-09210 *Stone Matrix Asphalt 69. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0915 420-00510 *Geotextile (Crack Reduction) (H gh Density) 345. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0920 506-00224 Riprap (24 Inch) 767. 000 0. 000
cY 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 73. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0930 515-00120 *\Wat er proofi ng (Menbrane) 400. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0.00
0935 518-03000 Sawi ng and Seal ing Bridge Joint 400. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0940 601-06100 Concrete (Patching) 8. 000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0945 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0950 602-00000 *Rei nforcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0.00
CAT 0302 CURRENT AMT $ 370,792.00 % 0.00% 0. 00

CAT NO0303 D-15-AK

0955 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 378. 000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0960 202-00453 Renoval of Portions of Present Structure (O ass 2) 8. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0.00
0965 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0970 203-00100 Mick Excavation 717.000 0. 000
cY 0. 000 0. 00

45. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 D-15-AK

0975 206- 00000 Structure Excavation 90. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0980 206- 00065 Structure Backfill (FlowFill) 66. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0985 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
18, 800. 00000 0. 000 0. 00
0990 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
19, 800. 00000 0. 000 0. 00
0995 210-00530 Rebuild Portions of Present Structure 40. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0. 00
1000 403-09210 *Stone Matrix Asphal t 65. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
1005 420-00510 *Ceotextile (Crack Reduction) (H gh Density) 235. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
1010 506-00020 Pl ace Riprap 1, 505. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
1015 507-00100 Concrete Slope and Ditch Paving (Reinforced) 76. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
1020 515-00120  *Wwaterproofing (Menbrane) 378. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
1025 518-03000 Sawi ng and Seal ing Bridge Joint 315. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20258-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 D-15-AK

1030 601-03040 Concrete Class D (Bridge) 35. 000 0. 000
cY 0. 000 0. 00
890. 00000 0. 000 0. 00
1035 601- 06100 Concrete (Patching) 2.000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
1040 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
1045 602-00000 *Rei nforcing Steel 540. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 279,563.00 % 0.00% 0. 00

CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation 501. 000 0. 000
cy 0. 000 0.00
45. 00000 0. 000 0.00
1055 506-00612 Matrix Riprap (12 Inch) 251. 000 0. 000
oy 0. 000 0.00
125. 00000 0. 000 0.00
CAT 0304 CURRENT AMT $  53,920.00% 0.00$ 0. 00

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation 474. 000 0. 000
oy 0. 000 0.00
45. 00000 0. 000 0.00
1065 506-00612 Matrix Riprap (12 Inch) 237. 000 0. 000
oy 0. 000 0.00
125. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 50, 955.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field Ofice (Special) 0. 500 0. 000
EACH 0.500 82, 500. 00
165, 000. 00000 0. 500 82, 500. 00



CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1075 620-00012 Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22
ESTI MATE RUN 04/ 17/ 2019

ESTI MATE NO: 0001 12:11: 33
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 500 0. 000
EACH 0. 500 42, 500. 00
85, 000. 00000 0. 500 42, 500. 00
1. 000 0. 000
EACH 1. 000 5, 800. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400  CURRENT AMT $  130,800.00%  130,800.00$ 130, 800. 00
PROJECT TOTAL CURRENT AMI $16,910,328.69$%  238,055.25$ 238, 055. 25



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2019

ESTI MATE SUMVARY 12:11: 33
CONTI D C20258- COMBO ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TI ME: 4.21 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. STA119A- 069
SH 119: NEDERLAND - EAST
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 04/ 11/ 2019 DATE TI ME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 15,193, 112.10 PARTI Cl PATI NG $ 25,501. 25 $ 25,501. 25
AWARD PRQIECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.17% TOTAL EARNI NGS 25, 501. 25 25,501. 25
FUNDS AVAI LABLE: $ 15,167, 610. 85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 25, 501. 25 25,501. 25
TOTAL CLAI VS $ 0.00 RETAI NAGE -765. 04 -765. 04
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 24,736.21 24,736.21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 24,736. 21 24,736.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,736. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00204

202- 00206

202- 00240

202- 00810

202-01130

202- 01135

202-01140

202- 01300

202- 04002

C20258- COVBO

20978-BI D
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renoval of Curb and Gutter

Renoval of Curb, Gutter and Sidewal k

Renoval

of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign
*Renoval of Guardrail Type 3
*Rermoval of Guardrail Thrie Beam

Renoval of Guardrail Type 4

*Renoval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
710. 000
EACH
4.00000
480. 000
LF
6. 00000
125. 000
LF
11. 00000
106. 000
sy
10. 00000
17, 019. 000
5%
4.00000
247.000
EACH
56. 00000
8, 013. 000
LF
2. 50000
263. 000
LF
6. 00000
6, 286. 000
LF
11. 00000
42.000
EACH
215. 00000
128. 000
EACH

850. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 120. 000 0. 000
LF 0. 000 0. 00
4.25000 0. 000 0.00
0070 208-00035 *Aggr egat e Bag 300. 000 0. 000
LF 0. 000 0.00
5. 60000 0. 000 0. 00
0075 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0.00
73. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0100 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0.00
270. 00000 0. 000 0. 00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0.00

380. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 210-04020

0120

211-00220

0125

212-00006

0130

212-00032

0135

213-00012

0140

304- 06000

0145

403- 00720

0150

403- 09210

0155

403- 34721

0160

605- 00080

0165 606-00301

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

*Soi | Conditioning

*Spray-on Mul ch Bl anket

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphal t

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
3, 200. 00000
20. 000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
0. 100
ACRE
3, 400. 00000
0. 500
ACRE
3, 500. 00000
2, 354. 000
TON
42. 00000
200. 000
TON
145. 00000
38, 176. 000
TON
111. 00000
19, 088. 000
TON
82. 00000
60. 000
LF
110. 00000
8, 013. 000
LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 04/ 17/ 2019

14,700

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

14,700

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00910

606- 01370

606- 02003

608- 00000

608- 00010

609-21010

609- 21020

612- 00041

612-00042

612- 00043

614-00012

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

Guardrai |

Type 9 (Style CA)

*Transition Type 3G

*End Anchorage (Nonfl ared)

Concrete Sidewal k

Concrete Curb Ranp

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

*Del i neat or

(Flexible) (Type 1)

*Del ineator (Flexible) (Type Il)

*Del i neat or

(Flexible) (Type I11)

*Sign Panel (Class I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 286. 000
LF
79. 00000
14. 000
EACH
4, 790. 00000
42.000
EACH
5, 100. 00000
125. 000
sy
56. 00000
106. 000
sy
120. 00000
225. 000
LF
34. 00000
370. 000
LF
36. 00000
600. 000
EACH
68. 00000
40. 000
EACH
68. 00000
70. 000
EACH
75. 00000
1, 233. 000
SF

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQIECT STA119A- 069 ESTI MATE NO. 0001 12:11: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0225 614-01512  *Steel Sign Support (2-1nch Round) (Post) 1, 025. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 197. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 507. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 62. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0245 614-80385 *Runble Strip 69, 960. 000 0. 000
LF 0. 000 0. 00
0. 18000 0. 000 0. 00
0250 625-00000 *Construction Surveying 0. 400 0. 000
LS 0. 000 0. 00
250, 000. 00000 0. 000 0. 00
0255 626-00000  *Mbbilization 0. 500 0. 000
LS 0. 000 0. 00
3, 480, 000. 00000 0. 000 0. 00
0260 626-01102 *Public Information Services (Tier I1I) 0. 500 0. 000
LS 0.023 1, 495.00
65, 000. 00000 0.023 1,495.00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 924. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0270 627-00019 *Pavement Marking Paint (H gh Build)(lnlaid) 2,772.000 0. 000
GAL 0. 000 0. 00
73.00000 0. 000 0. 00
0275 627-30324 *Prefornmed Plastic Pavement Marking (Wrd-Synbol) 53. 500 0. 000
Type |
(Type 1) SF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 627-30329

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 00017

0310

630- 80002

0315

630- 80341

0320

630- 80342

0325

630- 80350

0330 630-80355

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
826. 000
SF
12. 00000
2, 120. 000
HOUR
27.00000
800. 000
HOUR
65. 00000
70. 000
DAY
450. 00000
130. 000
DAY
1, 000. 00000
50. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
50. 000
EACH
75. 00000
70. 000
EACH
80. 00000
150. 000
EACH
20. 00000
2.000
EACH

6, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80360

0340

630- 80363

0345

630- 80370

0350

630- 80380

0355

630- 80511

0360

630- 85010

0365

630- 86810

0370

700- 70010

0375

700- 70011

0380

700-70012

0385 700-70016

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
EACH
20. 00000
20. 000
EACH
150. 00000
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS
8, 500. 00000
6. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
150, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 04/ 17/ 2019
12:11: 33

PREV QTY/ ANOUNT
QTY TH'S PERI OD TH'S
QY TO DATE PERI OD AMOUNT

CAT NO0200

0390 700-70018

0395 700-70019

0400 700-70023

0405 700-70380

0410 700-70594

CAT NO0201

0420 201-00000

0425 202-00010

0430 202-00019

0435 202-00020

0440 202-00035

ROADWAY

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Erosion Control

F/ A DRB Standing Conmittee

Trail

Cl earing and G ubbing

Renoval of Tree

Renoval of Inlet

*Renpoval of Concrete Box Cul vert

Renoval of Pipe

CAT 0200

297, 500. 000

1. 00000

48, 000. 000
F A
1. 00000

8, 000. 000

1. 00000

10, 000. 000
F A
1. 00000

100, 000. 000

1. 00000

1. 000
LS
148, 000. 00000

66. 000

EACH
300. 00000
3. 000

EACH
600. 00000
1. 000

EACH

12, 000. 00000

182. 000
LF
20. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

CURRENT AMI $11, 435, 885.30$ 16, 195.00 $ 16, 195. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0445 202- 00155 *Renoval of Wall 80. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0.00
0450 202-00201 *Renmoval of Curb 390. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0455 202- 00202 Renoval of Gutter 18. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0460 202-00207 Renoval of Brick Pavers 70. 000 0. 000
5% 0. 000 0.00
16. 00000 0. 000 0. 00
0465 202-00210 Renoval of Concrete Pavenent 474. 000 0. 000
sy 0. 000 0. 00
8. 50000 0. 000 0.00
0470 202-00220 *Rermoval of Asphalt Mat 1, 054. 000 0. 000
5% 0. 000 0.00
5. 50000 0. 000 0. 00
0475 202-01000 *Renpval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0480 202-01130 *Rermoval of Guardrail Type 3 212.000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0485 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0490 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 530. 000 0. 000
cY 0. 000 0.00
21. 00000 0. 000 0. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00

47.50000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0500 203- 00400 *Rock Excavation 2, 620. 000 0. 000
(&% 0. 000 0.00
48. 00000 0. 000 0.00
0505 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0.00
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0.00
0520 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0525 203-02330 Labor er 60. 000 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0.00
0530 206- 00000 Structure Excavation 2,820. 000 0. 000
(&% 0. 000 0.00
28. 00000 0. 000 0.00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 0. 000
cY 0. 000 0.00
170. 00000 0. 000 0.00
0540 206-00100  Structure Backfill (Class 1) 1, 115. 000 0. 000
(&% 0. 000 0.00
51. 00000 0. 000 0.00
0545 206- 00510 Filter Material (Cass A) 302. 000 0. 000
cY 0. 000 0.00
108. 00000 0. 000 0.00
0550 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0.00

18, 800. 00000 0. 000 0. 00



CONTI D

Trail

CAT NO0201

0555 206-01782

0560

206- 01783

0565

206-01784

0570

206- 01785

0575

207- 00205

0580

207-00210

0585

208- 00002

0590

208- 00035

0595

208- 00045

0600

208- 00052

0605 208-00056

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Shoring (Area 2)

*Shoring (Area 3)

*Shoring (Area 4)

*Shoring (Area 5)

Topsoi |

St ockpi l e Topsoi |

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout

Structure

*Storm Drain Inlet

Protection (Type 11)

*StormDrain Inlet Protection (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
19, 800. 00000
1. 000
LS
27, 800. 00000
1. 000
LS
43, 500. 00000
1. 000
LS
25, 700. 00000
1, 096. 000
cy
35. 00000
1, 000. 000
cy
6. 90000
3, 210. 000
LF
4. 25000
64. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF
235. 00000
2.000
EACH

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20978-BID ESTI MATE RUN 04/ 17/ 2019
PRQIECT STA119A- 069 ESTI MATE NO 0001 12:11:33
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 Trail
0610 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0615 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0625 208-00106 *Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0630 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0635 208-00207 *Erosi on Control Management 130. 000 0. 000
DAY 0. 000 0. 00
135. 00000 0. 000 0. 00
0640 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0655 211-01115 *Rock Rei nforcement (Number 375. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0660 212-00006 *Seeding (Native) 1.870 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00



CONTI D

Tr ai

CAT NO0201

0665 212-00009

0670

213- 00002

0675

213- 00061

0680

214-00000

0685

214-00220

0690

214-00330

0695

216- 00201

0700

216- 00221

0705

217-00015

0710

240- 00000

0715 240-00010

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Seedi ng (Tenporary)

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*Landscape Mai ntenance

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 530
ACRE
800. 00000

1.150
ACRE
680. 00000

230. 000
LB
2.75000

1. 000

11, 000. 00000

*Deci duous Tree (2 Inch Caliper) 24.000
EACH
650. 00000
*Deci duous Shrub (3 Gallon Contai ner) 95. 000
EACH
60. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 300. 000
Cl ass
SY
2.30000
*Soil Retention Blanket (Coconut) (Biodegradable C ass 2,570. 000
1
) Sy
3. 00000
Noxi ous Weed Managenent 600. 000
SY
5. 00000
W ldlife Biol ogist 21.750
HOUR
125. 00000
Renoval of Nests 40. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
21.750
21.750

0. 000
8. 750
8. 750
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2,718

787.

.00

.00

.00

.00

.00

.00

.00

.00

.00

75

12:11:33

AMOUNT

2,718

787.

.00

.00

.00

.00

.00

.00

.00

.00

.00

75

50



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0720 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000  Aggregate Base Course (Cl ass 6) 1, 209. 000 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0. 00
0730 304-06008  Aggregate Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
TON 0. 000 0.00
145. 00000 0. 000 0. 00
0745 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 255. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0750 420-00113  Geotextile (Drainage) (C ass 2) 1, 285. 000 0. 000
SY 0. 000 0. 00
1. 80000 0. 000 0. 00
0755 420-00114  Geotextile (Drainage) (C ass 3) 35. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Reinforced Concrete Facing 495. 000 0. 000
SF 0. 000 0.00
42.00000 0. 000 0. 00
0765 504-06100 Ground Nail ed Wall 1, 474.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0770 506-00212 Riprap (12 Inch) 54. 000 0. 000
cY 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D

Trail

CAT NO0201

0775 506-00224

0780

514- 00200

0785

515-00120

0790

601- 03000

0795

601- 03050

0800

601- 03540

0805

601- 40005

0810

601- 40400

0815

602- 00000

0820

603- 01185

0825 603-01245

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Riprap (24 Inch)

Pedestrian Railing (Steel)

*\Wat er proof i ng (Menbrane)

Concrete Class D

*Concrete Class D (Wall)

Concrete C ass DT (Deck Toppi ng)

*Cut

St one Veneer

Concrete Stain

*Structural

*Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

CY

LF

SY

CcY

SF

SY

LB

18 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

24 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

0001

773.000

130. 00000

722.000

265. 00000

475. 000

22.00000

53. 000

330. 00000

356. 000

905. 00000

39. 000

1, 100. 00000

4,092. 000

60. 00000

5. 000

90. 00000

56, 185. 000

1. 05000

362. 000

100. 00000

96. 000

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 04/ 17/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0875 603-71609 *16x8 Foot Concrete Box Cul vert (Precast) 72.000 0. 000
LF 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 0. 000
LF 0. 000 0. 00

1, 700. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQIECT STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 Trail
0885 604-00305 Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0905 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0910 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0930 605-00040 4 Inch Perforated Pipe Underdrain 292. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0935 605-83002 Geoconposite Drain with Pipe 445. 000 0. 000
Sy 0. 000 0. 00

88. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0940 605-84000 Subsurface Drain Qutlet 99. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0945 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 700. 000 0. 000
LF 0. 000 0. 00
47. 00000 0. 000 0.00
0950 606-00910 Guardrail Type 9 (Style CA) 269. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0955 606-00940 GQuardrail Type 9 (Style CE) 236. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0.00
0960 606- 00941 Guardrail Type 9 (Style CE) (Special) 446. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0965 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
4, 790. 00000 0. 000 0.00
0970 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0975 606- 02005 *End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0.00
0980 607-11455 *Fence Wod 326. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0985 607-11525 *Fence (Plastic) 2, 000. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0990 607-11530 *Fence (Special) 74.000 0. 000
LF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20978-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0001 12:11: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0995 608-00026 Concrete Bikeway (6 Inch) 2, 386. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0. 00
1000 608-00028 Concrete Bi keway (8 Inch) 429. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
1005 609-21020 Curb and Gutter Type 2 (Section I1-B) 349. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
1010 609-24002 CGutter Type 2 (2 Foot) 129. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1015 614-00011 *Sign Panel (Cass I) 49. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
1020 614-00216 *Steel Sign Post (2x2 Inch Tubing) 150. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1025 614-00218 *Steel Sign Post (2.25x2.25 Inch Tubing) 45. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
1030 614-01512 *Steel Sign Support (2-1nch Round)(Post) 10. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1035 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1040 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
1045 619-30320 4 Inch Gal vani zed Pipe 14.000 0. 000
LF 0. 000 0. 00

550. 00000 0. 000 0. 00



CONTI D

C20258- COVBO
20978-BID
STA119A- 069

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 21
ESTI MATE RUN 04/ 17/ 2019
12:11: 33

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0201

1050 621-00425

1055

622-00270

1060

627-00008

1065

627-00011

1070

627-01010

1075 641-10000

CAT NO0400

1080 620-00005

1085 620-00012

1090 620-00020

Trail

* Det our

Bol | ard

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (\Waterborne)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Shotcrete

CONSTRUCTI ON ENGI NEERI NG

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
LS
85, 000. 00000
1. 000
EACH
1, 000. 00000
4.840
GAL
85. 00000
15. 000
GAL
65. 00000
133. 000
SF
25. 00000
164. 000
sy
215. 00000
CAT 0201  CURRENT AMT $
0. 500
EACH

165, 000. 00000

0.500
EACH
85, 000. 00000

2.000
EACH
5, 800. 00000
CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

3,620, 626. 80 $ 3,506.25$% 3, 506. 25

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
1. 000 5, 800. 00
1. 000 5, 800. 00

15,193,112.10 % 25,501.25% 25,501. 25



